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ESTIMATE RUN 06/28/2001

ESTIMATE SUMMARY 13:11:17

CONTID: C13518         ESTIMATE NO: 0003 PROG 1999

PCN: 13518-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH85-DANIELS PARK RD. PERCENT TIME:

PROJECT NO: SHE 0852-087                  

SH85-DANIELS PARK RD.

NAME OF ROAD: SH85

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 06/28/2001 DATE TIME STARTED 04/16/2001

2500 E BRANNAN WAY DATE LET 02/08/2001 DATE WORK BEGAN

 DATE AWARDED 02/14/2001 DATE TIME STOPPED 06/29/2001

 DATE CONTRACT EXECUTED 03/01/2001 DATE ACCEPTED 06/29/2001

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 04/16/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 366,150.34 PARTICIPATING $ $ 63,029.25

AWARD PROJECT AMT: 308,303.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -64.60

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

85.34%

53,693.72

63,029.25

63,029.25

62,964.65

$

$

$

$

312,456.62

0.00

312,456.62

0.00

312,456.62

-2,600.81

0.00

309,855.81

0.00

AMOUNT DUE 309,855.81 62,964.65

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 62,964.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

30.0 TIME ALLOW: 30

ORIG TIME ALLOW: 30
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PCN: 13518-BID    ESTIMATE RUN 06/28/2001

PROJECT: SHE 0852-087                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:11:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF PIPE 40.000

0.000

202-00035  
 

40.000

LF  

27.00000 1,080.0040.000

0.00

0010 *REMOVAL OF DELINEATOR 5.000

0.000

202-00090  
 

5.000

EACH

16.00000 80.005.000

0.00

0015 *REMOVAL OF ASPHALT MAT 460.500

-153.500

202-00220  
 

460.500

SY  

15.00000 4,605.00307.000

-2,302.50

0020 *REMOVAL OF ASPHALT MAT (PLANING) 160.000

0.000

202-00240  
 

160.000

SY  

11.00000 1,760.00160.000

0.00

0025 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

2,000.000

SF  

1.60000 0.000.000

0.00

0030 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00495  
 

1.000

L S 

2,250.00000 2,250.001.000

0.00

0035 *REMOVAL OF GROUND SIGN 0.000

11.000

202-00810  
 

11.000

EACH

49.00000 539.0011.000

539.00

0040 *PLUG CULVERT 1.000

0.000

202-04001  
 

1.000

EACH

540.00000 540.001.000

0.00

0045 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 75.000

75.000

203-00060  
 

150.000

CY  

30.00000 4,500.00150.000

2,250.00

0050 *BLADING 5.000

5.000

203-01500  
 

10.000

HOUR

175.00000 1,750.0010.000

875.00

0055 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

30.000

EACH

22.00000 0.000.000

0.00
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PCN: 13518-BID    ESTIMATE RUN 06/28/2001

PROJECT: SHE 0852-087                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:11:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SEEDING (NATIVE) 0.000

0.500

212-00006  
 

0.500

ACRE

1,100.00000 550.000.500

550.00

0065 *MULCHING (WEED FREE HAY) 0.000

0.500

213-00002  
 

0.500

ACRE

1,200.00000 600.000.500

600.00

0070 *MULCH TACKIFIER 0.000

75.000

213-00061  
 

75.000

LB  

4.00000 300.0075.000

300.00

0075 *AGGREGATE BASE COURSE (SPECIAL) 0.000

240.000

304-09000  
 

277.000

CY  

41.00000 9,840.00240.000

9,840.00

0080 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 14.750

0.000

403-00720  
 

14.750

TON 

350.00000 5,162.5014.750

0.00

0085 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-22) 4,064.830

23.250

403-33711  
 

4,088.080

TON 

39.00000 159,435.124,088.080

906.75

0090 EMULSIFIED ASPHALT (SLOW-SETTING) 2,070.000

0.000

411-10255  
 

2,070.000

GAL 

2.50000 5,175.002,070.000

0.00

0095 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 1.300

0.000

507-00100  
 

1.300

CY  

1,350.00000 1,755.001.300

0.00

0100 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

20.000

507-00400  
 

20.000

TON 

170.00000 3,400.0020.000

3,400.00

0105 *CONCRETE CLASS B (WALL) 3.000

-1.500

601-01050  
 

3.000

CY  

1,600.00000 2,400.001.500

-2,400.00

0110 *18 INCH CORRUGATED STEEL PIPE 50.000

0.000

603-10180  
 

50.000

LF  

81.00000 4,050.0050.000

0.00
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PCN: 13518-BID    ESTIMATE RUN 06/28/2001

PROJECT: SHE 0852-087                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:11:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *24 INCH CORRUGATED STEEL PIPE 4.000

0.000

603-10240  
 

4.000

LF  

150.00000 600.004.000

0.00

0120 *30 INCH CORRUGATED STEEL PIPE 6.000

0.000

603-10300  
 

6.000

LF  

160.00000 960.006.000

0.00

0125 *18 INCH STEEL END SECTION 1.000

0.000

603-30018  
 

1.000

EACH

450.00000 450.001.000

0.00

0130 *24 INCH STEEL END SECTION 1.000

0.000

603-30024  
 

1.000

EACH

450.00000 450.001.000

0.00

0135 *30 INCH STEEL END SECTION 1.000

0.000

603-30030  
 

1.000

EACH

450.00000 450.001.000

0.00

0140 *INLET TYPE C (5 FOOT) 1.000

0.000

604-00305  
 

1.000

EACH

3,200.00000 3,200.001.000

0.00

0145 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

250.000

606-00301  
 

250.000

LF  

20.00000 5,000.00250.000

5,000.00

0150 *TRANSITION TYPE 3J 0.000

1.000

606-01385  
 

1.000

EACH

1,150.00000 1,150.001.000

1,150.00

0155 *END ANCHORAGE TYPE 3K 0.000

1.000

606-01390  
 

1.000

EACH

800.00000 800.001.000

800.00

0160 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

5.000

606-02001  
 

5.000

EACH

1,450.00000 7,250.005.000

7,250.00

0165 *DELINEATOR (TYPE I) 0.000

20.000

612-00001  
 

20.000

EACH

22.00000 440.0020.000

440.00
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PCN: 13518-BID    ESTIMATE RUN 06/28/2001

PROJECT: SHE 0852-087                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:11:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DELINEATOR (TYPE II) 0.000

6.000

612-00002  
 

6.000

EACH

22.00000 132.006.000

132.00

0175 *DELINEATOR (TYPE III) 0.000

4.000

612-00003  
 

4.000

EACH

22.00000 88.004.000

88.00

0180 *SIGN PANEL (CLASS I) 0.000

47.500

614-00011  
 

47.500

SF  

14.00000 665.0047.500

665.00

0185 *SIGN PANEL (CLASS II) 0.000

35.000

614-00012  
 

35.000

SF  

17.00000 595.0035.000

595.00

0190 *SIGN PANEL (CLASS III) 0.000

40.000

614-00013  
 

40.000

SF  

20.00000 800.0040.000

800.00

0195 *STEEL SIGN POST (U-2) 0.000

20.000

614-00200  
 

20.000

LF  

9.00000 180.0020.000

180.00

0200 *STEEL SIGN POST (2 INCH ROUND) 0.000

60.000

614-01502  
 

60.000

LF  

13.00000 780.0060.000

780.00

0205 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

69.000

614-01552  
 

69.000

LF  

38.00000 2,622.0069.000

2,622.00

0210 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 0.000

24.000

614-01582  
 

24.000

LF  

38.00000 912.0024.000

912.00

0215 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

4,200.00000 4,200.001.000

0.00

0220 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

19,300.00000 19,300.001.000

0.00
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PCN: 13518-BID    ESTIMATE RUN 06/28/2001

PROJECT: SHE 0852-087                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:11:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *EPOXY PAVEMENT MARKING 0.000

112.000

627-00005  
 

122.000

GAL 

81.50000 9,128.00112.000

9,128.00

0230 *PAVEMENT MARKING PAINT (WATERBORNE) 183.000

0.000

627-00011  
 

183.000

GAL 

27.00000 4,941.00183.000

0.00

0235 *FLAGGING 324.000

312.000

630-00000  
 

636.000

HOUR

27.00000 17,172.00636.000

8,424.00

0240 *TRAFFIC CONTROL INSPECTION 6.000

22.000

630-00007  
 

28.000

DAY 

60.00000 1,680.0028.000

1,320.00

0245 *TRAFFIC CONTROL MANAGEMENT 14.000

11.000

630-00012  
 

30.000

DAY 

435.00000 10,875.0025.000

4,785.00

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.000

0.800

630-80341  
 

2.000

EACH

81.00000 145.801.800

64.80

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 9.500

7.600

630-80342  
 

19.000

EACH

82.00000 1,402.2017.100

623.20

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.500

2.000

630-80343  
 

5.000

EACH

82.00000 369.004.500

164.00

0265 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 48.000

38.400

630-80344  
 

96.000

SF  

20.00000 1,728.0086.400

768.00

0270 *DRUM CHANNELIZING DEVICE 50.000

40.000

630-80360  
 

100.000

EACH

27.00000 2,430.0090.000

1,080.00

0275 *TRAFFIC CONE 50.000

40.000

630-80380  
 

200.000

EACH

17.50000 1,575.0090.000

700.00
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PCN: 13518-BID    ESTIMATE RUN 06/28/2001

PROJECT: SHE 0852-087                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:11:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0285 F/A OJT PILOT 0.000

0.000

700-70022  
 

200.000

F A 

1.00000 0.000.000

0.00

0290 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0295 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0305 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

25,824.220

F A 

1.00000 0.000.000

0.00

CAT 312,241.6263,029.25365,935.34CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0300 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

215.00000 215.001.000

0.00

CAT 215.000.00215.00CURRENT AMT0400 $ $ $

$ 312,456.6263,029.25$366,150.34$CURRENT AMTPROJECT TOTAL


